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ESTIMATE RUN 11/07/2013

ESTIMATE SUMMARY 11:49:28

CONTID: C18095-ALT     ESTIMATE NO: 0015 FINL 2005

PCN: 18095-ALTBID2 COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 21 (POWERS) NEW BRIDGE PERCENT TIME:

PROJECT NO: FSA0212-003 - PCC Alternate   

SH 21 (POWERS) NEW BRIDGE  - PCC Alternate

NAME OF ROAD: 021B

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 11/07/2013 DATE TIME STARTED 06/30/2011

ONE PLAIN VIEW RD DATE LET 05/12/2011 DATE WORK BEGAN

 DATE AWARDED 06/07/2011 DATE TIME STOPPED 05/03/2013

 DATE CONTRACT EXECUTED 06/29/2011 DATE ACCEPTED 05/03/2013

PLAIN WI 53577     608-546-2311 DATE NOTICE TO PROCEED 06/30/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,913,388.26 PARTICIPATING $ $ 14,157.38

AWARD PROJECT AMT: 10,491,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.07

CALENDAR DAYS

CALENDAR DAYS

99.94%

7,406.14

14,157.38

14,157.38

24,157.38

$

$

$

$

11,905,982.12

0.00

11,905,982.12

0.00

11,905,982.12

0.00

0.00

11,905,982.12

0.00

AMOUNT DUE 11,905,982.12 24,157.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 24,157.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

212.0 TIME ALLOW: 214

ORIG TIME ALLOW: 120
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PCN: 18095-ALTBID2 ESTIMATE RUN 11/07/2013

PROJECT: FSA0212-003 - PCC Alternate   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0001 18 In RCP (CIP) 730.000

0.000

603-01185  
 

46,355.00730.000

0.00

730.000

LF  

63.50000

0002 24 In RCP (CIP) 166.000

0.000

603-01245  
 

13,778.00166.000

0.00

166.000

LF  

83.00000

0003 Inlet Ty C (5 Ft) 2.000

0.000

604-00305  
 

4,830.002.000

0.00

2.000

EACH

2,415.00000

0004 Inlet Ty R L5 (5 Ft) 1.000

0.000

604-19105  
 

4,370.001.000

0.00

1.000

EACH

4,370.00000

0005 *Mobilization 1.000

0.000

626-00000  
 

500,000.001.000

0.00

1.000

L S 

500,000.00000

0006 MH Slab Base (10 Ft) 1.000

0.000

604-30010  
 

3,680.001.000

0.00

1.000

EACH

3,680.00000

0007 Conc Sidewalk 278.000

0.000

608-00000  
 

10,133.10278.000

0.00

278.000

SY  

36.45000

0010 *Highway Design & Construction 1.000

0.000

631-00100  
 

4,231,000.001.000

0.00

1.000

L S 

4,231,000.00000

0015 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0020 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0025 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 18095-ALTBID2 ESTIMATE RUN 11/07/2013

PROJECT: FSA0212-003 - PCC Alternate   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0030 F/A Concrete Pavement Incentive PCCP 104,632.540

0.000

700-70013  
 

104,632.54104,632.540

0.00

105,000.000

F A 

1.00000

0035 F/A Fuel Cost Adjustment PCCP -2,284.930

0.000

700-70016  
 

-2,284.93-2,284.930

0.00

0.000

F A 

1.00000

0040 F/A Roadway Smoothness Incentive PCCP 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0045 F/A On-The-Job Trainee 480.000

0.000

700-70021  
 

480.00480.000

0.00

480.000

HOUR

1.00000

0050 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000.000

0.00

0.000

F A 

1.00000

0055 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

0.000

F A 

1.00000

0060 F/A Uniform Traffic Control (By Others) 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0065 F/A Erosion Control 611,441.820

14,157.380

700-70380  
 

625,599.20625,599.200

14,157.38

625,599.200

F A 

1.00000

0090 F/A Relocate Utility Relocation 18,134.100

0.000

700-70100  
 

18,134.1018,134.100

0.00

18,134.100

F A 

1.00000

0092 Added Item (Lump Sum)/ Revised Pond A Outfall Structure 1.000

0.000

900-00014  
 

39,858.001.000

0.00

1.000

L S 

39,858.00000

0095 Rem Conc Pavement Pine Creek Water Quality 176.000

0.000

202-00210  
 

3,344.00176.000

0.00

176.000

SY  

19.00000
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PCN: 18095-ALTBID2 ESTIMATE RUN 11/07/2013

PROJECT: FSA0212-003 - PCC Alternate   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 Rem Asphalt Mat Pine Creek Water Quality 62.000

0.000

202-00220  
 

868.0062.000

0.00

62.000

SY  

14.00000

0103 Rem of Asph Mat (Special) 7,200.000

0.000

202-00226  
 

13,320.007,200.000

0.00

7,200.000

SY  

1.85000

0105 Rem Inlet Pine Creek Water Quality 0.000

0.000

202-00019  
 

0.000.000

0.00

0.000

EACH

780.00000

0110 Rem Pipe Pine Creek Water Quality 30.000

0.000

202-00035  
 

690.0030.000

0.00

30.000

LF  

23.00000

0111 Blading 44.000

0.000

203-01500  
 

6,160.0044.000

0.00

44.000

HOUR

140.00000

0112 Modify Inlet Type D Inlet at Median Station 592+30 1.000

0.000

210-04020  
 

2,750.001.000

0.00

1.000

EACH

2,750.00000

0113 Added Item (Square Yard)/ Blade and Compact Old SH 83 7,200.000

0.000

900-00022  
 

7,560.007,200.000

0.00

7,200.000

SY  

1.05000

0114 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

145.00000

0115 Str Bkfl (FF Ash) Pine Crek Water Quality 19.000

0.000

206-00066  
 

2,280.0019.000

0.00

19.000

CY  

120.00000

0116 Front End Loader (Rubber) 0.000

0.000

203-01590  
 

0.000.000

0.00

0.000

HOUR

145.00000

0120 Soil Reten Blanket (Cl 1) Pine Creek Water Quality 0.000

0.000

216-00021  
 

0.000.000

0.00

145.000

SY  

1.75000
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PCN: 18095-ALTBID2 ESTIMATE RUN 11/07/2013

PROJECT: FSA0212-003 - PCC Alternate   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 HMA (Patching) (Asph) Pine Crek Water Quality 42.250

0.000

403-00720  
 

7,182.5042.250

0.00

42.250

TON 

170.00000

0127 Added Item (Each)/ Authorized Vehicle Median Crossings 3.000

0.000

900-00007  
 

29,754.003.000

0.00

3.000

EACH

9,918.00000

0128 HMA (Gr S) (100) (PG 64-22) 115.770

0.000

403-33841  
 

8,682.75115.770

0.00

115.770

TON 

75.00000

0130 Conc Pvmt (11 In) (Fast Track) Pine Creek Water Quality 78.000

0.000

412-01120  
 

10,920.0078.000

0.00

78.000

SY  

140.00000

0135 Riprap (12 In) Pine Creek Water Quality 862.000

0.000

506-00212  
 

49,996.00862.000

0.00

862.000

CY  

58.00000

0140 Conc S and D Pave Pine Creek Water Quality 24.500

0.000

507-00000  
 

9,800.0024.500

0.00

24.500

CY  

400.00000

0143 Conc CL B (Misc) 47.000

0.000

601-01025  
 

9,390.1347.000

0.00

47.000

CY  

199.79000

0155 24 In RCES Pine Creek Water Quality 1.000

0.000

603-05024  
 

1,750.001.000

0.00

1.000

EACH

1,750.00000

0160 Added Item (Each)/ CDS (Storm Septor)(Special) 1.000

0.000

900-00007  
 

37,770.001.000

0.00

1.000

EACH

37,770.00000

0160 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

13,350.00000

0165 Inlet Ty C (5 Ft) Pine Creek Water Quality 3.000

0.000

604-00305  
 

7,590.003.000

0.00

3.000

EACH

2,530.00000
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PCN: 18095-ALTBID2 ESTIMATE RUN 11/07/2013

PROJECT: FSA0212-003 - PCC Alternate   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 MH Slab Base (10 Ft) Pine Creek Water Quality 4.000

0.000

604-30010  
 

17,480.004.000

0.00

4.000

EACH

4,370.00000

0175 Vane Grate Inlet (5 Ft) Pine Creek Water Quality 1.000

0.000

604-25005  
 

3,680.001.000

0.00

1.000

EACH

3,680.00000

0180 Wood Curb Pine Crek Water Quality 354.000

0.000

606-00300  
 

1,416.00354.000

0.00

354.000

LF  

4.00000

0185 Gdrail Ty 3 (Spec) Pine Creek Water Quality 338.000

0.000

606-00305  
 

10,004.80338.000

0.00

338.000

LF  

29.60000

0186 Conc Sidewalk (C) 677.000

0.000

608-00350  
 

29,551.05677.000

0.00

677.000

SY  

43.65000

0187 Curb Ty 6 M 1,105.000

0.000

609-60011  
 

9,503.001,105.000

0.00

1,105.000

LF  

8.60000

0189 Fence CL (PVC) 726.000

0.000

607-53001  
 

23,682.12726.000

0.00

726.000

LF  

32.62000

0190 Mobilization (w/o Autopay) Pine Creek Water Quality 1.000

0.000

626-00100  
 

3,500.001.000

0.00

1.000

L S 

3,500.00000

0195 Added Item (Lump Sum)/ Traffic Control (Special) 1.000

0.000

900-00014  
 

9,000.001.000

0.00

1.500

L S 

9,000.00000

0200 ABC (CL 6) 121.000

0.000

304-06007  
 

3,630.00121.000

0.00

121.000

CY  

30.00000

0205 Conc Pvmt (11 In) 640.000

0.000

412-01100  
 

35,200.00640.000

0.00

640.000

SY  

55.00000
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PCN: 18095-ALTBID2 ESTIMATE RUN 11/07/2013

PROJECT: FSA0212-003 - PCC Alternate   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 End Post 7.000

0.000

607-00005  
 

1,540.007.000

0.00

7.000

EACH

220.00000

0215 Corner and Line Br Post 5.000

0.000

607-00010  
 

1,200.005.000

0.00

5.000

EACH

240.00000

0220 Fence BW MP 1,124.000

0.000

607-01000  
 

3,709.201,124.000

0.00

1,124.000

LF  

3.30000

0225 Added Item (Lump Sum)/ LED Lighting Redesign 1.000

0.000

900-00014  
 

5,240.001.000

0.00

1.000

L S 

5,240.00000

0230 Pull Box (Spec) 8.000

0.000

613-07000  
 

3,600.008.000

0.00

8.000

EACH

450.00000

0233 2 In Elec Cond (Bored) 600.000

0.000

613-00206  
 

8,454.00600.000

0.00

600.000

LF  

14.09000

0235 Wiring 1.000

0.000

613-10000  
 

48,300.001.000

0.00

1.000

L S 

48,300.00000

0240 Luminaire (Spec) Ind (165 Watt) 8.000

0.000

613-16020  
 

15,640.008.000

0.00

8.000

EACH

1,955.00000

0245 Inst Lumin (Spec) 52.000

0.000

613-20210  
 

17,940.0052.000

0.00

52.000

EACH

345.00000

0250 Light Std Metal (35 Ft) (2) 26.000

0.000

613-34353  
 

76,960.0026.000

0.00

26.000

EACH

2,960.00000

0255 Light Std Foundation Spec 26.000

0.000

613-40012  
 

29,120.0026.000

0.00

26.000

EACH

1,120.00000
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PCN: 18095-ALTBID2 ESTIMATE RUN 11/07/2013

PROJECT: FSA0212-003 - PCC Alternate   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Added Item (Lump Sum)/ Deduct Original Highway Lighting
System

-1.000

0.000

900-00014  
 

-114,855.00-1.000

0.00

-1.000

L S 

114,855.00000

0265 Shoring (A 1) 1.000

0.000

206-01781  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0270 Shoring (A 2) 1.000

0.000

206-01782  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0275 Shoring (A 3) 1.000

0.000

206-01783  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0280 18 In Plastic Pipe 109.000

0.000

603-50018  
 

1,853.00109.000

0.00

109.000

LF  

17.00000

0285 24 In Plastic Pipe 64.000

0.000

603-50024  
 

2,163.2064.000

0.00

64.000

LF  

33.80000

0290 *24 Inch Welded Steel Pipe (Jacked) 60.000

0.000

619-10247  
 

23,400.0060.000

0.00

60.000

LF  

390.00000

0295 *24 Inch Welded Steel Pipe (Jacked) (Special) 40.000

0.000

619-10247  
 

18,200.0040.000

0.00

40.000

LF  

455.00000

0300 *36 Inch Welded Steel Pipe (Jacked) 50.000

0.000

619-10367  
 

20,500.0050.000

0.00

50.000

LF  

410.00000

0305 Mobilization (w/o Autopay) (Bore Crew Special) 1.000

0.000

626-00100  
 

5,300.001.000

0.00

1.000

L S 

5,300.00000

0310 Added Item (Lump Sum)/ Pine Creek Water Quality Systems
Credit from CO #09

-1.000

0.000

900-00014  
 

-44,715.00-1.000

0.00

-1.000

L S 

44,715.00000
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PCN: 18095-ALTBID2 ESTIMATE RUN 11/07/2013

PROJECT: FSA0212-003 - PCC Alternate   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:49:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Survey Monument (Ty 2) 7.000

0.000

629-01002  
 

3,070.067.000

0.00

7.000

EACH

438.58000

CAT 6,092,638.8214,157.386,100,044.96CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0070 *Bridge Design and Construction 1.000

0.000

631-10002  
 

5,600,000.001.000

0.00

1.000

L S 

5,600,000.00000

0071 Struct Conc Stain Structural Concrete Syain (MSE Walls) 29,414.000

0.000

601-40401  
 

27,943.3029,414.000

0.00

29,414.000

SF  

0.95000

CAT 5,627,943.300.005,627,943.30CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0075 Field Office (Special) 1.000

0.000

620-00005  
 

100,000.001.000

0.00

1.000

EACH

100,000.00000

0077 Field Office (Spec) Extended Overhead Costs for 
Additional Project Time

1.000

0.000

620-00005  
 

22,800.001.000

0.00

1.000

EACH

22,800.00000

0080 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000

0085 Sanitary Facility 2.000

0.000

620-00020  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0087 Field Lab (CL 2) Extended Overhead Cost Reimbursement 
for Additional Work

1.000

0.000

620-00012  
 

2,600.001.000

0.00

1.000

EACH

2,600.00000

CAT 185,400.000.00185,400.00CURRENT AMT0400 $ $ $

$11,905,982.1214,157.38$11,913,388.26$CURRENT AMTPROJECT TOTAL


